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Provision in Revised Standard Bid Document

I Section-3 (Conditions of Contract)
28. Extension of the Intended

Completion Date

Extension ofthe Intended Completion Date

28.r The Engineer shall extend

the lntended Completion

Date il a Variation is issued

which makes it impossible

for Completion to be

achieved by the Intended

Completion Date without the

Contractor taking steps to

accelerate the remaining

work and which would cause

the Contractor to incur

additional cost.

28.1 The Engineer shall extend the Intended
Completion Date if a Variation as explained
in clause 28.1(a) is issued which makes it
impossible lor completion to be achieved by
the lntended Completion Date without the

Contractor taking steps to accelerate the

remaining work and which would cause the

Contractor to incur additional cost.

28.1(a)The Engineer shall also extend the intended
completion date in any of the following
e\ enl5 :-
(D The employer does not give access to

a part of the site by the site
possession date stated in the contract
data.

(ii) Other contractors, public authorities,
utilities or the Employer does not
work within the dates.

(iii) Other constraints such as Public
. protest. unapproachable working site,

unforeseen circumstances and

reasons which cause delay or extra
cost to the contractor.

(iv) Force majeure (eg. Natural
Calamities) or conditions beyond the

control of the department.
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